GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Panchayat Raj & Rural Development Department – East Godavari District - PMGSY Phase IX – Package No.AP05IX LB 01 – Construction of bridge across Yeluru Vagu on AR road to Matlapadu at km 0/6 + 150 – Re-Revised Administrative Sanction– Accorded - Orders – Issued.

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.RT.No. 18 Dated: 04-01-2019
Read the following:-

1.G.O.Ms.No.330., PR & RD (Progs.II) Dept.. dt.17.09.2010.
2.G.O.Rt.No.1025, PR&RD (Progs.II) Dept., dt:20.11.2014
3. G.O.Rt.No.656, PR & RD (Progs.II) Dept.. dt.02.07.2015.
4. From E-in-C., PR., Lr.no.W4/DEE2/PMGSY Ph.IX/EG/AP 05 IX LB01/2014, Dt. 21.07.2015.

<<>>

O R D E R:

In the G.O. 1st read above, orders were issued according administrative sanction for an amount of Rs.326.67 lakhs and in the GO.3rd read above orders were issued according revised administrative sanction for an amount of Rs.432.00 lakhs in respect of the work Construction of bridge across Yeleru Vagu on AR road to Matlapadu at km 0/6 + 150" of East Godavari District under PMGSY IX grant.

2. In the letters 4th read above, the Engineer-in-Chief, Panchayat Raj, PMGSY, Vijayawada has requested the Government to accord Re-revised administrative sanction for an amount of Rs.465.32 Lakhs which includes an additional amount of Rs.33.32 lakhs as against revised administrative sanction amount of Rs.432.00 lakhs due to increase in steel quantity and execution of certain additional items like drainage spouts, mastic pads, weep holes, strip seal expansion joints etc., as per site conditions and also due to excess tender percentage(49% Excess) as per G.O., in respect of the above work under PMGSY Ph-IX. The details of the work done estimate for the work as per execution as follows:

Sanction	MORD Share(Rs. in Lakhs)	State Share (Rs. in Lakhs)	Total (Rs. in Lakhs)
OAS	103.26	223.41	326.67
RAS	103.26	328.74	432.00
Modified pattern	61.96	370.04	432.00
CR amount	61.96	403.36	465.32

3. Government, after careful examination of the proposal, hereby accord Re-revised administrative sanction for an amount of Rs.4,65,32,000/- (Rupees Four Crores Sixty Five lakhs and Thirty Two Thousand only) indicating GoI share of Rs.61,96,000/- (Rupees Sixty One lakhs and Ninety Six thousand only) and State share of Rs.4,03,36,000/- (Rupees Four Crores Three lakhs and Thirty Six thousand only) which includes additional amount of Rs.33,32,000/- (Rupees Thirty Three lakhs and Thirty Two thousand only) from State share due to deviations in respect of the work Construction of bridge across Yeleru Vagu on AR road to Matlapadu at km 0/6 + 150" of East Godavari District under PMGSY IX grant.

4. The Engineer-in-Chief, Panchayat Raj Engineering Department, Andhra Pradesh, Vijayawada shall take further necessary action in the matter accordingly.

(PTO)

5. This Order issues with the concurrence of Finance (FMU-PR&RD, RWS) Department vide their U.O.No.46027/122/FMU(PRPD,RWS/2017, dt:19.12.2018.

6. A Copy this Order is available on the internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

Dr.K.S.JAWAHAR REDDY
PRINCIPAL SECRETATY TO GOVERNMENT

To
The Engineer-in-Chief, Panchayat Raj, Andhra Pradesh, Vijayawada.
Copy to:
The Superintending Engineer, Panchayat Raj, East Godavari District.
The District Treasury Officer, East Godavari District.
The Accountant General, A.P. Hyderabad.
The OSD to Min (PR, RD,ITE&C)
The PS to Prl. Secy (PR&RD)
The Finance (FMU- PR,RD&RWS) Department.
Sc/Sf.

// FORWARDED:: BY ORDER //

SECTION OFFICER